



**Kinnelon Board of Education
Kinnelon High School
Project Manager's Weekly Report
Prepared by: Leonardo Canziani, Site Manager**

A. Activities during the Week of May 12 – 16, 2008

- Continue rough electric installation for mechanical equipment, lighting and fire alarm throughout new addition.
- Completed installation of light fixtures in framed soffits, and commenced installation of lay-in fixtures in Art Room.
- Continued installation of mechanical branch piping for UV's in classrooms.
- Completed installation/setting of UV's in classrooms.
- Continued duct work installation on third floor Media Center.
- Continued ceramic wall and floor tile installation at the 2nd floor Gang Toilets.
- Completed sheetrock installation at soffits on 2nd & 3rd floors.
- Continued ceiling grid installation on second and third floors.
- Commenced installation of windows (started with Music Room and Gang Toilets).
- Commenced installation of casework in classrooms.
- Completed installation of underground storm piping for exterior roof drains.
- Commenced installation of metal roof at Media Center.

B. Anticipated activities during the Week of May 19 – 23, 2008

- Continue ductwork installation in the Music Room and Media Center.
- Continue installation of ceramic wall and floor tile in new Gang Toilets.
- Continue window installation throughout new addition.
- Continue casework installation in classrooms and installation of lab casework in Science Rooms.
- Complete installation of metal roof at Media Center.
- Continue installation of mechanical piping for Roof Top Units.
- Continue installation of rough electric throughout new addition.

C. Impact to Students & Staff

Noise

- Truck traffic for deliveries, heavy machinery for site work.

Traffic and Parking

- No impact to students and staff.

Clean-up

- The contractor was reminded to implement daily housekeeping procedures throughout the construction site.



D. Progress Photographs



Installation of finishes at a typical classroom.



Window installation at Music Room.

Kinnelon Board of Education
Kinnelon High School